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SECTION 01000

GENERAL REQUIREMENTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

DEPARTMENT OF COMMERCE (DOC)

DOC PS 1 (1983) Construction and Industrial Plywood

DOC PS 20 (1970) American Softwood Lumber Standard.

FEDERAL SPECIFICATIONS (FS)

FS FF-B-575 (Rev C) Bolts, Hexagon and Square.

FS FF-N-105 (Rev B: Int Am 4) Nails, Brads, Staples 
and Spikes: Wire, Cut and Wrought

FEDERAL STANDARDS (FED-STD)

NATIONAL ELECTRICAL MANUFACTURER’S ASSOCIATION (NEMA)

U.S. ARMY C0RPS OF ENGINEERS

EM 385-l-l Safety and Health Requirements Manual 
(September 1996).

WEST COAST LUMBER INSPECTION BUREAU (WCLIB)

WCLIB 16 (1970: Rev 1983) Standard Grading and 
Dressing Rules for Douglas Fir, Western 
Hemlock, Western Red Cedar, White Fir, 
Sitka Spruce Lumber

WESTERN WOOD PRODUCTS ASSOCIATION (WWPA) 

1.2   SIGNS

1.2.1   General

The Contractor shall construct and erect one project sign, one safety sign 
and a minimum of 2 hard hat signs at locations designated by the 
Contracting Officer. The sign. shall conform to the requirements of the 
drawings attached at the end of this section. The signs shall be erected as 
soon as possible and within 15 days after date Of Commencement of work 
under this contract, The data required by the safety sign shall be 
corrected daily. 
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(1) Lumber shall conform to DOC PS 20 and grading rules of applicable 
grading agencies, WCLIB 16 or WWPA-01. Grade shall be "Standard" or 
better Douglas Fir, S4S and shall be stamped S-Dry. 

(2) Plywood:  Plywood shall conform to DOC PS 1, Grade AC, Group l, 
Exterior. 

(3) Bolts, Nuts and Nails:  Bolts and nuts shall be galvanized and conform 
to FS FF-B-575 and FS F-N-1 36. Nails shall conform to FS FF-N-105. 

(4) Paint:  Type of paint for primer, finish coats, lettering and color of 
signs and lettering shall be as indicated below. Safety signs shall be 
painted in the same colors as the project sign. Hard 
hat decals shall be painted as indicated on the attached drawing. 

(a) Primer and Finish Coats:  Background shall be FED STD 595, Color 
Number 15090 (blue, gloss). 

(b) Lettering FED STD 595, Color Number 17875 (White, gloss)

(5) Decals:  Corps of Engineers castle decal and the hard hat decal called 
for on the signs well be furnished by the Government. 

1.2.2   Construction

Signs shall be constructed as detailed on attached drawings.  Painting all 
exposed surfaces and edges of plywood shall be given one coat of linseed 
oil and be wiped prior to applying primer. All exposed surfaces of signs 
and Supports shall be given one coat of primer and one finish coat of paint 
colors as indicated above. All lettering shall be sized as indicated. Width 
of letter stroke shall be 1/6 of the letter height, except as noted. 

1.2.3   Maintenance and Disposal

The Contractor shall maintain the signs in good condition throughout the 
life of the project. Signs shall remain the property of the Contractor and 
upon completion of the project they shall be removed from the site. 

1.3   BULLETIN BOARD

A weatherproof bulletin board, not less than 36 inches wide and 30 inches 
high, with hinged glass door shall be provided adjacent to or mounted on 
the Contractor’s project office. If adjacent to the office, the bulletin 
board shall be securely mounted on not less than 2 posts.  Bulletin board 
and posts shall be painted or have approved factory finish. The bulletin 
board shall be easily accessible at all tames and shall contain wage rates, 
equal opportunity notice, and other items required to be posted. 

1.3.1   Maintenance and Disposal

The Contractor shall maintain the bulletin board in good condition 
throughout the life of the project. The bulletin board shall remain the 
property of the Contractor and upon completion of the project shall be 
removed from the site. 

1.4   SCRAP MATERIAL

Materials specified to be removed and become the property of the Contractor 
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are designated as scrap, and the Contractor, by signing this contract, 
hereby acknowledges that he has made due allowance for value, if any, of 
such scrap in the contract price.

1.5   WRITTEN GUARANTEES AND GRANTOR’S LOCAL REPRESENTATIVE

Prior to completion of the contract, the Contractor shall obtain and 
furnish to the Contracting Officer’s representative written guarantees for 
all the equipment and/or appliances furnished under the contract. The 
Contractor shall furnish with each guarantee: The name, address, and 
telephone number of the guarantor’s representative nearest to the location 
where the equipment and/or appliances are installed, who, upon request of 
the using service’s representative, will honor the guarantee during the 
guaranty period and will provide the services prescribed by the terms of 
the guarantee.

1.6   PRICING OF CONTRACTOR-FURNISHED AND INSTALLED PROPERTY AND GOVERNMENT 
FURNISHED CONTRACTOR-INSTALLED PROPERTY

The Contractor shall promptly furnish and shall cause any subcontractor or 
supplier to furnish, in like manner, unit prices and descriptive data 
required by the Government for Property Record purposes of fixtures and 
equipment furnished and for installed by the Contractor or subcontractor, 
except prices do not need to be provided for Government-Furnished Property. 
This information shall be listed on RMS forms furnished by the Government. 

1.7   TEMPORARY ELECTRIC WIRING

1.7.1   Temporary Power and Lighting

The Contractor shall provide construction power facilities in accordance 
with the safety requirements of the National Electrical code NFPA No. 70 
and the SAFETY AND HEALTH REQUIREMENTS MANUAL EM 385-1-1. The Contractor, 
or his delegated subcontractor, shall enforce all the safety requirements 
of electrical extensions for the work of all subcontractors. All work shall 
be accomplished by skilled electrical tradesmen in a workmanlike manner, a. 
approved by the Contracting Officer. 

1.7.2   Construction Equipment

In addition to the requirements of EM 385-1-1, SAFETY AND HEALTH 
REQUIREMENTS MANUAL, all temporary wiring conductors installed for 
operation of construction tools and equipment, shall be either Type TW or 
TXW contained in metal raceways, or may be multiconductor cord.  Temporary 
wiring shall be scoured above the ground or floor in a workmanlike manner 
and shall not present an obstacle to persons or equipment. open wiring may 
only be used outside of buildings, and then only in strict accordance with 
the provisions of the National Electrical Code.

1.8   UTILITIES NOT SHOWN

If the Contractor encounters, within the construction limits of the entire 
project, utilities not shown on the plans and not visible as to the date of 
this contract and Such utilities will interfere with construction 
operations, he shall immediately notify the Contracting Officer in writing 
to enable ~ determination by the Contracting Officer as to the necessity 
for removal or relocation. If such utilities are removed or relocated as 
directed by the Contracting officer, the Contractor shall be entitled to 
equitable adjustment for any additional pertinent work or delay. 
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1.9   GENERAL SAFETY REQUIREMENTS

1.9.1   General

The Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, 
and the Occupational Safety and Health Act (OSHA) Standards for 
Construction (Title 29, Code of Federal Regulations Part 1926 as revised 
from time to time); General Industry Standards (Title 29, Code of Federal 
Regulations Part 1910 as revised from time to time); and the National Fire 
Protection Association Codes are applicable to this contract. In case of 
conflict the most stringent requirement of the standards is applicable.

1.9.2   The Prime Contractor’s Superintendent

The prime Contractor’s superintendent shall take an active role in 
enforcing the safety requirements by participation in safety conferences, 
hazard analysis (see below), tool box meetings, walk-through inspections, 
correction of violations, etc., and including that of the subcontractors 
work.

1.9.3   Job Hazard Analysis

Based on the construction schedule, the Contractor shall submit a job 
hazard analysis of each major phase of work prior to entering that phase of 
activity. The analysis shall include major or high risk hazards, as well as 
commonly recurring deficiencies that might possibly be encountered for that 
operation, and shall identify proposed methods and techniques of 
accomplishing each phase in a safe manner. The Prime Contractor’s 
superintendent shall take active participation in the Job Hazard Analysis, 
including the subcontractors’ work. Prior to start of actual work a meeting 
shall be held with Prime Contractor, Government, and affected subcontractor 
to review the Job Hazard Analysis.  In addition, job site meetings shall be 
held to indoctrinate foreman and workers on details of this analysis.

1.9.4   Violations

If recurring violations and/or gross violation indicate that the safety 
performance is unsatisfactory, Corrective action shall be taken as 
directed,and at the discretion of the Contracting Officer’s Representative 
the retention or some part thereof will be withheld from the progress 
payment until corrective action has been completed.

1.9.5   Elevated Work Areas

Workers in elevated work areas in excess of 6 feet above an adjoining 
surface require special safety attention. In addition to the provisions of 
EM 385-l-l, the following safety measurer are required to be submitted to 
the Contracting Officer’s Representative prior to commencement of work in 
elevated work areas, the Contractor shall submit drawings depicting all 
provisions of his positive protection system including, but not limited to, 
all details of guard rails.

(a)  Positive protection for workmen engaged in the installation of 
structural steel and steel joists shall be provided by safety nets, 
tie-off’s, hydraulic man lifts, scaffolds, or other required means. 
Decking crews must be tied-off or work over nets or platforms not over 
6 feet below the work area. Walking on beams and/or girders and the 
climbing of columns is prohibited without positive protection.
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(b)  Perimeter guard rails shall be installed at floor, roof, or wall 
openings more than 6 feet above an adjoining surface and on roof 
perimeters. Rails shall be designed to protect all phases of elevated 
work including, but not limited to, roofing operations and installation 
of gutters and flashing. Rails around roofs may not be removed until 
all work on the roof is complete and all traffic on or across the roof 
ceases. Rails shall be designed by a licensed engineer to provide 
adequate stability under any anticipated impact loading. As a minimum, 
the rails shall consist of a top rail at a height of 42 inches, a mid 
rail and a toe board. Use of tie-offs, hydraulic man lifts, scaffolds, 
or other means of roof edge protection methods may be utilized on small 
structures such a5 family housing, prefabricated metal buildings, etc. 

1.9.6   Fire Protection

Twenty-four hours notice shall be given to the Contracting Officer for 
coordination with the Facility Fire Department prior to conducting any fire 
hazardous operation.  Cutting or welding will be permitted only in areas 
that are or have been made fire safe. Where possible, all combustibles 
shall be located at least 35 feet horizontally from the work site. Where 
such location is impracticable, combustibles shall be protected with 
flame-proofed covers or otherwise shielded with metal or asbestos guards or 
curtains. Edges of covers at the floor shall be tight to prevent sparks 
from going under them. This precaution is also important at overlaps where 
several covers are used to protect a large pile. Other fire prevention 
precautions shall be in accordance with the latest National Fire Codes.

1.9.7   Recordingkeeping/Reporting Requirements

On all contract operations, the Prime Contractor shall be responsible for 
recording and reporting all accident exposure and experience incident work. 
(This includes exposure and experience of the prime Contractor and his/her 
sub-contractor(s)).  As a minimum these records shall include exposure 
work-hours and a log of occupational injuries and illnesses. (OSHA Form 200 
or state equivalent as prescribed by 29 CFR 1904.5) Reference EM 385-1-1, 
02.A.02.

1.9.8   Accident Reporting

As part of the requirements for reporting accidents in accordance with EM 
385-l-l, Section 2, the Prime Contractor will submit at the 50% point and 
100% of project completion, a written summary of worker’s compensation 
claims filed by workers on the project. The report will include all 
subcontractors.  The main report covering the Prime Contractor claims will 
be certified as "correct and true" by the Contractor’s compensation 
insurance carrier. The same certification will be required for 
subcontractor reports. 

1.10   PUBLIC CONVENIENCE AND SAFETY

The Contractor shall conduct his operations so as to offer the least 
possible obstruction and inconvenience to public traffic, and all traffic 
shall be permitted to pass through work with as little delay as possible. 
Where the nature of construction operations in progress and the equipment 
and machinery in use are of such character as to endanger passing traffic, 
the Contractor shall provide such lights and signs, erect such fence. or 
barriers, and station such guards as may be necessary to give adequate 
warning and to avoid damage or injury to passing traffic.  Signs, flags, 
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lights, and other warning and safety devices shall conform to applicable 
city, county, and state requirements. 

1.11   EXCAVATION PERMITS

All excavation permits will be issued to the Contractor from the Base Civil 
Engineer (BCE) through the Contracting Officer. The appropriate form, for 
this request, may be obtained from the Contracting Officer. Processing time 
required by the BCE is 14 calendar days.  Questions concerning the 
excavation permit should be directed to the Contracting Officer.

1.12   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

1.  This provision specifies the procedure for the determination of time 
extensions for unusually severe weather in accordance with the CONTRACT 
CLAUSE, Section 00700, entitled "DEFAULT (FIXED-PRICE CONSTRUCTION)". 
In order for the Contracting Offices to award a time extension under 
this clause, the following conditions must be satisfied.

(a)  The weather experienced at the project site during the contract 
period must be found to be unusually severe, that is, more severe 
than the adverse weather anticipated for the project location 
during any given month. 

(b)  The unusually severe weather must actually cause a delay to the 
completion of the project. The delay must be beyond the control 
and without the fault or negligence of the Contractor. 

2.  The following schedule of monthly anticipated adverse weather delays is 
based on National Oceanic and Atmospheric Administration (NOAA) or 
similar data for the project location and will constitute the base line 
for monthly weather time evaluations. The Contractor’s progress 
schedule must reflect these anticipated adverse weather delays in all 
weather dependent activities. 

  MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
  WORK DAYS BASED ON (5) DAY WORK WEEK

  JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC
  ---   ---   ---   ---   ---   ---   ---   ---   ---   ---   ---   ---
  (09)  (05)  (03)  (01)  (00)  (00)  (02)  (02)  (01)  (02)  (03)  (07)

3.  Upon acknowledgement of the Notice to Proceed (NTT) and continuing 
throughout the contract, the Contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant
impact to normally scheduled work. Actual adverse weather delay days 
must prevent work on critical activities for 50 percent or more of the 
Contractor’s scheduled work day. (ER 415-1-15, 31 OCT 89)

1.13   HOUSEKEEPING AND CLEANUP

Pursuant to the requirements of paragraph, CLEANING UP and paragraph, 
ACCIDENT PREVENTION, Of the CONTRACT CLAUSES, Section 00700, the Contractor 
shall assign sufficient personnel to insure strict compliance.  The 
Contractor shall submit a detailed written plan for implementation of this 
requirement.  The plan will be presented as part of the preconstruction 
safety plan and will provide for keeping the total construction site, 
structures and accessways free of debris and obstructions at all times.  
Work will not be allowed in those areas that, in the opinion of the 
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Contracting Officer’s representative, have unsatisfactory cleanup and 
housekeeping at the end of the preceding day’s normal work shift.  At least 
once each day all areas shall be checked by the Quality Control person of 
the Prime Contractor and the findings recorded on the Quality Control Daily 
Report, In addition, the Quality Control person will take immediate action 
to insure compliance with this requirement.  Housekeeping and cleanup shall 
be assigned by the Contractor to specific personnel.  The name(s) of the 
personnel shall be available at the project site; each person will be 
supplied with a distinctively marked hard hat, to be worn from the 
beginning to the end of the project. 

1.14   EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE

1.  Allowable cost for construction and marine plant and equipment in sound 
workable condition owned or controlled and furnished by a Contractor or 
subcontractor at any tier shall be based on actual cost data when the 
Government can determine both ownership and operating costs for each 
piece of equipment or equipment groups of similar serial and series 
from the Contractor’s accounting records.  When both ownership and 
operating costs cannot be determined from the Contractor’s accounting 
records, equipment costs shall be based upon the applicable provisions 
of EP 1110-1-8, "Construction Equipment Ownership and Operating Expense 
Schedule, Region VII.  Working conditions shall be considered to be 
average for determining equipment rates using the schedule unless 
specified otherwise by the Contracting Officer.  For equipment not 
included in the schedule, rates for comparable pieces of equipment may 
be used or a rate may be developed using the formula provided in the 
schedule.  For forward pricing, the schedule in effect at the time of 
negotiations shall apply. For retrospective pricing, the schedule in 
effect at the time the work was performed shall apply. 

2.  Equipment rental costs are allowable, subject to the provisions of FAR 
31.105(d)(ii) and FAR 31.205-36 substantiated by certified copies of 
paid invoices.  Rates for equipment rented from an organization under 
common control, lease-purchase or sale-leaseback arrangements will be 
determined using the schedule except that rental costs leased from an 
organization under common control that has an established practice of 
leasing the same or similar equipment to unaffiliated leases are 
allowable.  Costs for major repairs or overhaul are unallowable.

3.  When actual equipment costs are proposed and the total amount of the 
pricing action is over $25,000, cost or pricing data shall be submitted 
on Standard Form 1411, "Contract Pricing Proposal Cover Sheet". By 
submitting cost or pricing data, the Contractor grants to the 
Contracting Officer or an authorizing representative the right to 
examine those books, records, documents and other supporting data that 
will permit evaluation of the proposed equipment costs. After price 
agreement, the Contractor shall certify that the equipment costs or 
pricing data submitted are accurate, complete and current.

1.15   SPECIAL CONSTRUCTION RESTRAINTS/REQUIREMENTS

1.  Existing facilities shall be protected from damage throughout the 
course of the contract. Protection measures shall be as described 
herein, as indicated on drawings, and as may otherwise be required to 
protect the existing facilities.  If the existing facilities are 
damaged in any way, the Contractor shall be responsible for restoring 
the damaged area to a like-new condition and to the satisfaction of the 
Contracting Officer.
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(a)  The Contractor shall submit a request to interrupt any such 
services to the Contracting Officer, in writing, fourteen (14) 
days in advance of proposed interruption.  The request shall state 
reason, date, exact time of, and approximate duration of such an 
interruption.  Interruptions in utility services shall be of the 
shortest possible duration for the work at hand.  Any outage shall 
not exceed 2 hours, unless previously approved by the Contracting 
Officer.  Outages shall occur during the weekends.

(b)  The Contractor will be advised (in writing) of approval of 
request, or of which other date and/or time such interruption will 
cause least inconvenience to operations of the Base.

2.  Normal working hours shall be between the hours of 0600-1700, Monday 
thru Friday.  No work shall be conducted on weekends or 
Federal/Military holidays.

3.  Coordination of Trades: The Contractor is responsible for planning the 
proper installation of all equipment within the required spaces and 
work areas.  The Contractor shall conduct an inspection of all work 
areas and will coordinate with his various trades to ensure that proper 
installation is achieved.  Failure to perform proper planning which 
results in delays or increases the cost shall be the responsibility of 
the Contractor.  

4.  Use or travel of vehicle or heavy equipment on location outside the 
project limits shown on the drawings is prohibited. 

1.16   SOIL DENSITY TEST (USING METERS CONTAINING RADIOACTIVE MATERIALS)

Nuclear methods are not acceptable for soil and soil-aggregate density 
tests required by this contract except as stated in DIVISION 2. Testing for 
official results shall be conducted as specified in DIVISION 2 of this 
contract, If the Contractor proposes to use meters containing radioactive 
materials to obtain unofficial results for his own convenience, the 
Contractor shall adhere to the following requirements:

1.  USAF Radioactive Material Permit shall be obtained prior to work being 
performed.

2.  The Contractor shall contact the installation Radiation Protection 
Officer (RPO) at least 45 days prior to intended usage so adequate time 
is provided for processing the paperwork and obtaining the USAF 
Radioactive Material Permit. 

3.  The Contractor shall notify the RPO before bringing the radioactive 
material onto the installation and must notify the RPO when radioactive 
material is removed.  The Contractor shall ensure that the RPO, 
installation fire department, and safety office know the locations 
where the material will be stored and used. 

4.  The Contractor shall comply with the requirements of his/her NRC or 
Agreement State license and the USAF Radioactive Material Permit. 

5.  The Installation RPO will periodically check the use of the radioactive 
material to ensure proper radiological health precautions are being 
followed.  If the RPO discovers improper radiological procedures, the 
RPO will immediately notify the contract monitor to initiate corrective 
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actions.

6.  Applications for USAF Radioactive Material Permits are submitted as 
follows: 

(a) All applications for permits shall be submitted to host base RPO 
for review and approval of qualified users to work on Air Force 
installations.

(b)  Requests will be submitted in duplicate to RPO and will include:

(1)  Evidence of a valid Nuclear Regulatory Commission {NRC) or 
Agreement State Radioactive Material License. 

(2)  A copy of an NRC Form 241, or a similar document (such as a 
letter), listing the specific licensable items the Contractor 
wishes to use on the base (in the case of an Agreement State 
licensee, the original must be forwarded by the Contractor to the 
appropriate NRC region). 

(3)  Proof of a valid Air Force contract.

(c)  Non-Air Force organizations which possess Agreement State 
licenses must forward an NRC Form 241 directly to the applicable 
NRC regional office as well as to the committee {Reference Title 
10, Code of Federal Regulations, Part 150.20). Agreement State 
licenses are valid for only 180 calendar days per calendar year. 
If the non-Air Force organization that possesses the Agreement 
State license wishes to conduct operations on the Air Force 
installation for more than 180 days per year, it must apply for 
and be issued an NRC license before a permit may be issued.

7.  Renewal or termination of a USAF Radioactive Material Permit is 
processed as follows: 

(a)  Non-Air Force Organizations must formally apply for either a 
renewal or termination of their permit upon its expiration.  
Permits do not automatically terminate upon reaching their 
expiration date but remain active pending final disposition of the 
radioactive material. 

(b)  If the original contract is renewed or continued, then an 
application for renewal must contain the same information as the 
initial request. 

(c)  If work under the contract has been completed, the non-Air Force 
organization shall submit a formal application to terminate the 
permit.  This application shall include appropriate disposal 
documents and radiation survey data to confirm that the 
radioactive materials have been removed from the installation. 
(AFR 161-16) 

1.17   DISPOSAL OF MATERIAL

All excess material, waste, and unsuitable material shall be removed from 
Government property.

1.18   CONTRACTOR-SAFETY PERSONNEL REQUIREMENTS (1985 JAN HQ USACE)
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1.  Full-time, on-site, safety coverage by Contractors shall be required 
for the life of the contract.

2.  The following conditions shall be met:

(a)  The Contractor shall employ, to cover all hours of work at the 
project site(s), at least one safety and health person to manage 
the Contractor’s safety program; duties which are not germane to 
the safety program shall not be assigned to this person(s) except 
as follows.  The principal safety and health person shall report 
to and work directly to the Contractor’s top on-site manager, 
corporate safety office, or other high-level official of 
equivalent position.  The safety and health person(s) shall have 
the authority to take immediate steps to correct unsafe or 
unhealthful conditions. The employment of a safety and health 
person(s) shall not abrogate the safety and health 
responsibilities of other personnel. 

(b)  Qualifications for Safety and Health Person(s)

(1)  Safety and Health Person(s) shall have a degree in 
engineering or safety in at least a four year program from an 
accredited school and shall have been engaged in safety and 
occupational health for at least one (1) year of experience (no 
time being credited to this one (l) year unless at least fifty 
(5O) percent of the time was devoted to safety and occupational 
health) and shall have at least one (1) year experience in 
construction, or--

(2)  Safety and Health Person(s) shall have legal registration as 
a Professional Engineer or a Certified Safety Professional and 
shall have been engaged in safety and occupational health for at 
least one {1) year of experience (no time being credited to this 
one (1) year unless at least fifty (50) percent of the time was 
devoted to safety and occupational health) and shall have at least 
one (1) year experience in construction, or--

(3)  Safety and Health Person(s) shall trade a degree other than 
that specified in (a) above, and shall have been engaged in safety 
and occupational health for at least three (3) years of experience 
(no time being credited to these three (3) years unless at least 
fifty (50) percent of the time each year was devoted to safety and 
occupational health) and shall have at least two (2) years 
experience in construction, or--

(4)  In lieu of a degree, Safety and Health person(s) shall have 
been engaged in safety and occupational health for at least five 
{5) years of experience (no time being credited to these five (5) 
years unless at least fifty (50) percent of the time each year was 
devoted to safety and occupational health) and shall have at least 
two (2) years experience in construction.   The individual must
also be a Certified Safety Professional.

(5)  First aid work is not a creditable experience. 

(c)  The name and qualifications of the nominated safety and health 
person(s) shall be furnished to the Contracting Officer for 
acceptability and a functional description of duties shall be 
provided
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prior to the pre-work conference. (52.2/9303) 

NOTE: The Contractor shall have one or more Safety and Health Persons, each 
of whom meets the qualifications of 1.19.2(b) Qualifications for Safety and 
Health Person(s), physically present on the actual site of the work 
whenever work of any sort is being performed by a Contractor, 
subcontractor, or supplier personnel on the work site. The foregoing clause 
language shall not be interpreted to contravene this note. 

        -- End of Section --
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SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS

PART 1  GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the sponsoring organization, e.g. 
  UL 1 (1993; Rev thru Jan 1995) Flexible Metal Conduit.  However, when the 
sponsoring organization has not assigned a number to a document, an 
identifying number has been assigned for convenience, e.g.  UL’s unnumbered 
1995 edition of their Building Materials Directory is identified as UL-01 
(1995) Building Materials Directory.  The sponsoring organization number 
(UL 1) can be distinguished from an assigned identifying number (UL-01) by 
the lack of a dash mark (-) in the sponsoring organization assigned number.

1.2   ORDERING INFORMATION

The addresses of the organizations whose publications are referenced in 
other sections of these specifications are listed below, and if the source 
of the publications is different from the address of the sponsoring 
organization, that information is also provided.  Documents listed in the 
specifications with numbers which were not assigned by the sponsoring 
organization should be ordered from the source by title rather than by 
number.

ACI INTERNATIONAL (ACI)

P.O. Box 9094
Farmington Hills, MI  48333-9094
Ph:   248-848-3800
Fax:  248-848-3801
Internet:  http://www.aci-int.org

AIR CONDITIONING AND REFRIGERATION INSTITUTE (ARI)

4301 North Fairfax Dr., Suite 425
ATTN:  Pubs Dept.
Arlington, VA  22203
Ph:  703-524-8800
Fax:  703-528-3816
E-mail:  ari@ari.org
Internet: www.ari.org

AIR MOVEMENT AND CONTROL ASSOCIATION (AMCA)

30 W. University Dr.
Arlington Heights, IL  60004-1893
Ph:  708-394-0404
Fax:  708-253-0088
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ALUMINUM ASSOCIATION (AA)

Pubs Department
P.O. Box 753
Waldorf, MD  20601
Ph:  301-645-0756
Fax:  301-843-0159
Internet:  www.aluminum.org

AMERICAN ARCHITECTURAL MANUFACTURERS ASSOCIATION (AAMA)

1827 Walden Ofc. Sq.
Suite 104
Schaumburg, IL  60173-4268
Ph:  847-303-5664
Fax:  847-303-5774
Internet:  www.aamanet.org

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

444 N. Capital St., NW, Suite 249
Washington, DC  20001
Ph:  800-231-3475
Fax:  800-525-5562
Internet:  www.aashto.org
NOTE:  AASHTO documents with numbers beginning with
M or T are available only in Standard Specifications
for Transportation Materials and Methods of Sampling
and Testing, 1997 @$289.00\X

AMERICAN ASSOCIATION OF TEXTILE CHEMISTS AND COLORISTS (AATCC)

P.O. Box 12215
1 Davis Drive
Research Triangle Park, NC  27709-2215
Ph:  919-549-8141
Fax:  919-549-8933

AMERICAN BEARING MANUFACTURERS ASSOCIATION (ABEMA)

1200 19th Street, NW, Suite 300
Washington, DC  20036-4303
Ph:  202-429-5155
Fax:  202-223-4579

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)

1330 Kemper Meadow Dr.
Cincinnati, OH  45240
Ph:  513-742-2020
Fax:  513-742-3355

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)

One East Wacker Dr., Suite 3100
Chicago, IL  60601-2001
Ph:  312-670-2400
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Publications: 800-644-2400
Fax:  312-670-2400
Internet:  http://www.aiscweb.com

AMERICAN IRON AND STEEL INSTITUTE (AISI)

ATTN:  Publication Orders
P.O. Box 4321
Chestertown, MD  21690
Ph:  800-277-3850
Fax:  410-810-0910

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

11 West 42nd St
New York, NY  10036
Ph:  212-642-4900
Fax:  212-398-0023
Internet:  www.ansi.org/

AMERICAN SOCIETY FOR NONDESTRUCTIVE TESTING (ASNT)

1711 Arlingate Lane
P.O. Box 28518
Columbus, OH  43228-0518
Ph:  800-222-2768
Fax:  614-274-6899

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:  610-832-9500
Fax:  610-832-9555
Internet:  www.astm.org
NOTE:  The annual ASTM Book of Standards (66 Vol) is
available for $3500.00. Prices of individual standards vary.

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)

1801 Alexander Bell Drive
Reston, VA  20190-4400
Ph:  800-548-2723
Fax:  703-295-6333
Internet:  www.pubs.asce.org
e-mail:  marketing@asce.org

AMERICAN SOCIETY OF HEATING, REFRIGERATING AND AIR-CONDITIONING 
ENGINEERS (ASHRAE)

1791 Tullie Cir., NE
Atlanta, GA  30329-2305
Ph:  800-527-4723 or 404-636-8400
Fax:  404-321-5478
Internet:  http://www.ashrae.org

AMERICAN SOCIETY OF SANITARY ENGINEERING (ASSE)

P.O. Box 40362
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Bay Village, OH  44140
Ph:  216-835-3040
Fax:  216-835-3488
E-mail:  asse@ix.netcom.com

AMERICAN WATER WORKS ASSOCIATION(AWWA)

6666 West Quincy
Denver, CO  80235
Ph:  800-926-7337
Fax:  303-795-1989
Internet:  www.awwa.org

AMERICAN WELDING SOCIETY (AWS)

550 N.W. LeJeune Road
Miami, FL  33126
Ph:  305-443-9353
Fax:  305-443-7559
Internet: http://www.amweld.org

AMERICAN WOOD-PRESERVERS’ ASSOCIATION (AWPA)

3246 Fall Creek Highway, Suite 1900
Grandbury, TX 76049-7979
Ph:  817-326-6300
Fax:  817-326-6306
NOTE:  AWPA Book of Standards is published yearly @$75.00; 
individual standards may be ordered separately for $12.00 to 
$28.00 each.

ARCHITECTURAL WOODWORK INSTITUTE (AWI)

1952 Isaac Newton Square
Reston, VA 20190
Ph:  703-733-0600
Fax:  703-733-0584
Internet:  www.awinet.org

ASBESTOS CEMENT PIPE PRODUCERS ASSOCIATION (ACPPA)

1745 Jefferson Davis Highway, Suite 406
Arlington, VA  22202
Ph:  703-412-1153
Fax:  703-412-1152

ASSOCIATED AIR BALANCE COUNCIL (AABC)

1518 K St., NW, Suite 503
Washington, DC  20005
Ph:  202-737-0202
Fax:  202-638-4833

ASSOCIATION OF EDISON ILLUMINATING COMPANIES (AEIC)

600 No. 18th St.
P.O. Box 2641
Birmingham, AL  35291-0992
Ph:  205-257-2530
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Fax:  205-257-2540
Internet:  http://www.aeic.org/index.htm
E-Mail:  veazey-white@apc.com

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION (BHMA)

355 Lexington Ave.  New York, NY  10017-6603
Ph:  212-661-4261
Fax: 212-370-9047
Internet:  www.buildershardware.com

CALIFORNIA REDWOOD ASSOCIATION (CRA)

405 Enfrente Ave., Suite 200
Novato, CA  94949
Ph:  415-382-0662
Fax:  415-382-8531

CARPET AND RUG INSTITUTE (CRI)

310 Holiday Ave.
P.O. Box 2048
Dalton, GA  30722-2048
Ph:  706-278-0232
Fax:  706-278-8835
Internet:  carpet-rug.com

CAST IRON SOIL PIPE INSTITUTE (CISPI)

5959 Shallowford Rd., Suite 419
Chattanooga, TN  37421
Ph:  423-892-0137
Fax:  423-892-0817

CODE OF FEDERAL REGULATIONS (CFR)

Order from:
Government Printing Office
Washington, DC  20402
Ph:  202-512-1800
Fax:  202-275-7703
Internet:  http://www.pls.com:8001/his/cfr.html

COMMERCIAL ITEM DESCRIPTIONS (CID)

Order from:
General Services Administration
Federal Supply Service Bureau
470 E L’Enfant Plaza, S.W.
Washington, DC  20407
Ph:  202-619-8925
Internet:  http://pub.fss.gsa.gov/h1-pub.html

COMPRESSED GAS ASSOCIATION (CGA)

1725 Jefferson Davis Highway, Suite 1004
Arlington, VA  22202-4102
Ph:  703-412-0900
Fax:  703-412-0128
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Internet: www.cganet.com
e-mail:  Customer_Service@cganet.com

COOLING TOWER INSTITUTE (CTI)

P.O. Box 73383
Houston, TX  77273
Ph:  281-583-4087
Fax:  281-537-1721

COPPER DEVELOPMENT ASSOCIATION (CDA)

260 Madison Ave.
New York, NY 10016
Ph:  212-251-7200
Fax:  212-251-7234
E-mail:  http://www.copper.org

CORPS OF ENGINEERS (COE)

Order from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:  601-634-2571
Fax:  601-634-2506
NOTE: COE Handbook for Concrete and Cement (Documents w/prefix 
CRD-C) (1949-present; 2 Vol) free to Government offices; $10.00 
plus $8.00 per yr for 4 qtrly supplements to others).  Individual 
documents, single copies free.  Order from address above.

COUNCIL OF AMERICAN BUILDING OFFICIALS (CABO)

5203 Leesburg Pike, Suite 708
Falls Church, VA  22041
Ph:   703-931-4533
Fax:  703-379-1546

DEPARTMENT OF COMMERCE (DOC)

Order From:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:  703-487-4600
Fax:  703-321-8547
Internet:  http://www.ntis.gov

DOOR AND HARDWARE INSTITUTE (DHI)

14170 Newbrook Dr.
Chantilly, VA 20151-2232
Ph:  703-222-2010
Fax:  703-222-2410

EIFS INDUSTRY MEMBERS ASSOCIATION (EIMA)
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402 No. 4th St., Suite 102
Yakima, WA  98901-2470
Ph. 509-457-3500
Fax:  509-457-0169

ELECTRONIC INDUSTRIES ASSOCIATION (EIA)

2500 Wilson Blvd.
Arlington, VA  22201-3834
Ph:  703-907-7500
Fax: 703-907-7501
Internet:  www.eia.org
Order Publications from:
Global Engineering Documents
15 Inverness Lane East
Englewood, CO  80112
Ph:  800-854-7179
Fax:  303-397-2740
Internet:  http://global.ihs.com

ENGINEERING MANUALS (EM)

USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph: 301-394-0081

ENGINEERING REGULATIONS (ER)

USACE Publications Depot
Attn:  CEIM-SP-D 2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081

ENVIRONMENTAL PROTECTION AGENCY (EPA)

Public Information Center
401 M St., SW
Washington, DC  20460
Ph:  800-490-9198
FAX:  202-260-6257
Internet:  http://www.epa.gov
NOTE:  Some documents are available only from:
National Technical Information Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  800-553-6847
Fax:  703-321-8547
Internet: http://www.fedworld.gov/ntis/ntishome.html

FACTORY MUTUAL ENGINEERING AND RESEARCH (FM)

1151 Boston-Providence Turnpike
P.O. Box 9102
Norwood, MA  02062-9102
Ph:  617-255-4681
Fax:  617-255-4359
Internet:  http://www.factorymutual.com
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FEDERAL SPECIFICATIONS (FS)

Order from:
General Services Administration
Federal Supply Service Bureau
470 L’Enfant Plaza, S.W.
Washington, DC  20407
Ph:  202-619-8925
Fax:  202-619-8978
Internet:  http://pub.fss.gsa.gov/

FEDERAL STANDARDS (FED-STD)

Order from:
General Services Administration
Federal Supply Service Bureau
470 E L’Enfant Plaza, S.W.
Washington, DC  20407
Ph:  202-619-8925
Fax:  202-619-8978
Internet:  http://pub.fss.gsa.gov/

GLASS ASSOCIATION OF NORTH AMERICA (GANA)

3310 S.W. Harrison St.
Topeka, KS  66611-2279
Ph:  913-266-7013
Fax:  913-266-0272
Internet:www.cssinfo.com/info/gana.html

GYPSUM ASSOCIATION (GA)

810 First St. NE, Suite 510
Washington, DC 20002
Ph:  202-289-5440
Fax:  202-289-3707

HYDRAULIC INSTITUTE (HI)

9 Sylvan Way, Suite 180
Parsippany, NJ  07054-3802
Ph:  888-786-7744 or 973-267-9700
Fax:  973-267-9053

INSECT SCREENING WEAVERS ASSOCIATION (ISWA)

P.O. Box 1018
Ossining, NY  10562
Ph:  914-962-9052
Fax: 914-923-3031

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)

445 Hoes Ln, P. O. Box 1331
Piscataway, NJ  08855-1331
Ph:  732-981-0060 OR 800-701-4333
Fax:  732-981-9667
Internet:  http//www.ieee.org

SECTION 01090  Page 9



CONTROL TOWER, LUKE AFB, AZ  
DACA09-99-B-0014  

E-mail: customer.service@ieee.org
Note:  Documents may also be ordered from:
Global Engineering Documents
15 Inverness Way East
Englewood, CO  80112
Ph:  800-854-7179
Fax:303-397-2740
Internet:  global.ihs.com

INSULATED CABLE ENGINEERS ASSOCIATION (ICEA)

P.O. Box 440
South Yarmouth, MA  02664
Ph:  508-394-4424
Fax:  508-394-1194
E-mail:  www.electricnet.com/orgs/insucbl.htm

INTERNATIONAL CONFERENCE OF BUILDING OFFICIALS (ICBO)

5360 Workman Mill Rd.
Whittier, CA  90601-2298
Ph:  310-699-0541
Fax:  310-692-3853

MANUFACTURERS STANDARDIZATION SOCIETY OF THE VALVE AND FITTINGS 
INDUSTRY (MSS)

127 Park St., NE
Vienna, VA  22180-4602
Ph:  703-281-6613
Fax:  703-281-6671
Internet:  //cssinfo.com/info/mss/html

MARBLE INSTITUTE OF AMERICA (MIA)

33505 State St.
Farmington, MI  48335
Ph:  810-476-5558
Fax:  810-476-1630

MIDWEST INSULATION CONTRACTORS ASSOCIATION (MICA)

2017 So. 139th Cir.
Omaha, NE  68144
Ph:  402-342-3463
Fax:  402-330-9702

MILITARY STANDARDS (MIL-STD)

Order from:
Standardization Documents Order Desk
Building 4, Section D
700 Robbins Ave.
Philadelphia, PA 19111-5094
Ph:  215-697-2179
Fax:  215-697-2978
Internet:  www.dodssp.daps.mil

NATIONAL ASSOCIATION OF PLUMBING-HEATING-COOLING CONTRACTORS 
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(NAPHCC)

180 S. Washington Street
P.O. Box 6808
Falls Church, VA  22046
Ph:  800-533-7694
Fax:  703-237-7442

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

1300 N. 17th St., Suite 1847
Rosslyn, VA  22209
Ph: 703-841-3200
Fax:  202-457-8473
Internet:  http//www.nema.org/
Order Publications from:
Global Engineering Documents
15 Inverness Way East
Englewood, CO 80112-5776
Ph:  800-264-3974
Fax:  303-397-7935
Internet:  http://global.ihs.com

NATIONAL ENVIRONMENTAL BALANCING BUREAU (NEBB)

8575 Grovemont Circle
Gaithersburg, MD  20877-4121
Ph:  301-977-3698
Fax:  301-977-9589

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

One Batterymarch Park P.O. Box 9101
Quincy, MA  02269-9101
Ph:  800-344-3555
Fax:  800-593-6372
Internet:  http://www.nfpa.org
NOTE:  The complete set of 1997 NFPA National Fire Codes (13 Vol.)
is available for $835.00.

NATIONAL HARDWOOD LUMBER ASSOCIATION (NHLA)

P.O. Box 34518
Memphis, TN  38184-0518
Ph:  901-377-1818
Fax:  901-382-6419
e-mail:  nhla@natlhardwood.org

NATIONAL INSTITUTE FOR CERTIFICATION IN ENGINEERING TECHNOLOGIES 
(NICET)

1420 King Street
Alexandria, VA  22314-2794
Ph:  888-476-4238
Internet:  www.nicet.org

NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH)

Mail Stop C-13
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4676 Columbia Parkway
Cincinnati, OH  45226-1998
Ph:  800-356-4676
Internet:  http://www.cdc.gov/niosh/homepage.html
To order pubs for which a fee is charged, order from:
Superintendent of Documents
Government Printing Office
Washington, DC  20402-9325
Ph:  202-512-1800
Fax:  202-512-2250

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)

Department of Commerce
Gaithersburg, MD  20899-0001
Ph:  301-975-4025
Fax:  301-926-1630
Order Publications From:
Superintendent of Documents
U.S. Government Printing Office (GPO)
Washington, DC  20402
Ph:  202-512-1800
Fax:  202-512-2250
or
National Technical Information Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  800-553-6847
Fax:  703-321-8547
Internet:  http://ww.gov/ntis.gov

NATIONAL READY-MIXED CONCRETE ASSOCIATION (NRMCA)

900 Spring St.
Silver Spring, MD  20910
Ph:  301-587-1400
Fax:  301-585-4219

NORTHEASTERN LUMBER MANUFACTURERS ASSOCIATION (NELMA)

P.O. Box 87A
Cumberland Center, ME  04021
Ph:  207-829-6901
Fax:  207-829-4293

NSF INTERNATIONAL (NSF)

ATTN:  Publications
P.O. Box 130140
Ann Arbor, MI  48113-0140
Ph:  313-913-5744
Fax:  313-769-0109
Internet: www.nsf.org

PLASTIC PIPE AND FITTINGS ASSOCIATION (PPFA)

800 Roosevelt Rd., Bldg C, Suite 20
Glen Ellyn, IL  60137
Ph:   630-858-6540
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Fax:  630-790-3095

PLUMBING AND DRAINAGE INSTITUTE (PDI)

45 Bristol Dr., Suite 101.
South Easton, MA  02375
Ph:  508-230-3516
Fax:  508-230-3529
E-Mail: pdhw@tiac.net

PORCELAIN ENAMEL INSTITUTE (PEI)

4004 Hillsboro Pike, Suite 224B
Nashville, TN  37215
Ph:  615-385-5357
Fax: 615-385-5463
Internet:  www.porcelainenamel.com

PRECAST/PRESTRESSED CONCRETE INSTITUTE (PCI)

175 West Jackson Blvd., Suite 1859
Chicago, IL  60604-9773
Ph:  312-786-0300
Fax:  312-786-0353
Internet:  www.pci.org
e-mail:  info@pci.org

RURAL UTILITIES SERVICE (RUS)

ATTN:  Publications
14th and Independence Ave., SW, Room 4028-S
Washington, DC  20250
Ph:  202-720-8674 OR 202-720-8679
Fax:  202-205-3654

SOCIETY OF AUTOMOTIVE ENGINEERS (SAE)

400 Commonwealth Dr.
Warrendale, PA  15096-0001
Ph:  724-776-4970
Fax:  724-776-0790
Internet:  http://www.sae.org
e-mail:  publications@sae.org

SOUTHERN CYPRESS MANUFACTURERS ASSOCIATION (SCMA)

400 Penn Center Boulevard, Suite 530
Pittsburgh, PA  15235
Ph:  412-829-0770
Fax: 412-829-0844

SOUTHERN PINE INSPECTION BUREAU (SPIB)

4709 Scenic Highway
Pensacola, FL  32504-9094
Ph:  850-434-2611
Fax:  850-433-5594
e-mail:  spib@spib.org
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STEEL DECK INSTITUTE (SDI)

P.O. Box 25
Fox River Grove, IL  60021
Ph:  847-462-1930
Fax:  847-462-1940
Internet:  http://www.sdi.org
e-mail:  janet@sdi.org

STEEL DOOR INSTITUTE (SDOI)

30200 Detroit Rd.
Cleveland, OH  44145-1967
Ph:  216-899-0010
Fax:  216-892-1404

TILE COUNCIL OF AMERICA (TCA)

P.O. Box 1787
Clemson, SC  29633-1787
Ph:  864-646-8453
FAX: 864-646-2821

UNDERWRITERS LABORATORIES (UL)

333 Pfingsten Rd.
Northbrook,  IL  60062-2096
Ph:  800-704-4050
Fax:  847-509-6249
Internet:  http://www.ul.com/
Order from:
Global Engineering Documents
15 Inverness Way East
Englewood, CO  80112-5776
Ph:  800-569-7128
Fax:  303-397-7945
Internet:  http://global.ihs.com
E-mail:  global@ihs.com
Note: First price is for std only. Second price is for
Std, incl Revision Subscription Service.

UNI-BELL PVC PIPE ASSOCIATION (UBPPA)

2655 Villa Creek Dr., Suite 155
Dallas, TX  75234
Ph:  214-243-3902
Fax:  214-243-3907

WEST COAST LUMBER INSPECTION BUREAU (WCLIB)

P.O. Box 23145
Portland, OR  97281
Ph:  503-639-0651
Fax:  503-684-8928

WESTERN WOOD PRODUCTS ASSOCIATION (WWPA)

Yeon Bldg.
522 SW 5th Ave.
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Portland, OR  97204-2122
Ph:  503-224-3930
Fax:  503-224-3934

        -- End of Section --
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SECTION 01320

PROJECT SCHEDULE

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of the specification to the 
extent referenced.  The publications are referenced in the text by basic 
designation only.

ENGINEERING REGULATIONS (ER)

ER 1-1-11 (1995) Progress, Schedules, and Network 
Analysis Systems

1.2   QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared.  The scheduling of 
construction shall be the responsibility of the Contractor.  Contractor 
management personnel shall actively participate in its development.  
Subcontractors and suppliers working on the project shall also contribute 
in developing and maintaining an accurate Project Schedule.  The approved 
Project Schedule shall be used to measure the progress of the work, to aid 
in evaluating time extensions, and to provide the basis of all progress 
payments.

3.2   BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress.  Lack of 
an approved schedule or scheduling personnel will result in an inability of 
the Contracting Officer to evaluate Contractor’s progress for the purposes 
of payment.  Failure of the Contractor to provide all information, as 
specified below, shall result in the disapproval of the entire Project 
Schedule submission and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  In the case where 
Project Schedule revisions have been directed by the Contracting Officer 
and those revisions have not been included in the Project Schedule, the 
Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until revisions to the Project Schedule have 
been made.
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3.3   PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule.  Manual 
methods used to produce any required information shall require approval by 
the Contracting Officer.

3.3.1   Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule.  The Contractor shall provide the Project 
Schedule in the Precedence Diagram Method (PDM).

3.3.2   Level of Detail Required

The Project Schedule shall include an appropriate level of detail.  Failure 
to develop or update the Project Schedule or provide data to the 
Contracting Officer at the appropriate level of detail, as specified by the 
Contracting Officer, shall result in the disapproval of the schedule.  The 
Contracting Officer will use, but is not limited to, the following 
conditions to determine the appropriate level of detail to be used in the 
Project Schedule:

3.3.2.1   Activity Durations

Contractor submissions shall follow the direction of the Contracting 
Officer regarding reasonable activity durations.  Reasonable durations are 
those that allow the progress of activities to be accurately determined 
between payment periods (usually less than 2 percent of all non-procurement 
activities’ Original Durations are greater than 20 days).

3.3.2.2   Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule.  Long lead 
materials and equipment are those materials that have a procurement cycle 
of over 90 days.  Examples of procurement process activities include, but 
are not limited to:  submittals, approvals, procurement, fabrication, and 
delivery.

3.3.2.3   Government Activities

Government and other agency activities that could impact progress shall be 
shown.  These activities include, but are not limited to:  approvals, 
inspections, utility tie-in, Government Furnished Equipment (GFE) and 
Notice to Proceed (NTP) for phasing requirements.

 3.3.2.4   Responsibility

All activities shall be identified in the project schedule by the party 
responsible to perform the work.  Responsibility includes, but is not 
limited to, the subcontracting firm, contractor work force, or government 
agency performing a given task.  Activities shall not belong to more than 
one responsible party.  The responsible party for each activity shall be 
identified by the Responsibility Code.

3.3.2.5   Work Areas
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All activities shall be identified in the project schedule by the work area 
in which the activity occurs.  Activities shall not be allowed to cover 
more than one work area.  The work area of each activity shall be 
identified by the Work Area Code.

3.3.2.6   Modification or Claim Number

Any activity that is added or changed by contract modification or used to 
justify claimed time shall be identified by a mod or claim code that 
changed the activity.  Activities shall not belong to more than one 
modification or claim item.  The modification or claim number of each 
activity shall be identified by the Mod or Claim Number.  Whenever 
possible, changes shall be added to the schedule by adding new activities.  
Existing activities shall not normally be changed to reflect modifications.

3.3.2.7   Bid Item

All activities shall be identified in the project schedule by the Bid Item 
to which the activity belongs.  An activity shall not contain work in more 
than one bid item.  The bid item for each appropriate activity shall be 
identified by the Bid Item Code.

3.3.2.8   Phase of Work

All activities shall be identified in the project schedule by the phases of 
work in which the activity occurs.  Activities shall not contain work in 
more than one phase of work.  The project phase of each activity shall be 
by the unique Phase of Work Code.

3.3.2.9   Category of Work

All Activities shall be identified in the project schedule according to the 
category of work which best describes the activity.  Category of work 
refers, but is not limited, to the procurement chain of activities 
including such items as submittals, approvals, procurement, fabrication, 
delivery, installation, start-up, and testing.  The category of work for 
each activity shall be identified by the Category of Work Code.

3.3.2.10   Feature of Work

All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs.  Feature of work refers, but 
is not limited to, a work breakdown structure for the project.  The feature 
of work for each activity shall be identified by the Feature of Work Code.

3.3.3   Scheduled Project Completion

The schedule interval shall extend from NTP to the contract completion date.

3.3.3.1   Project Start Date

The schedule shall start no earlier than the date on which the NTP was 
acknowledged.  The Contractor shall include as the first activity in the 
project schedule an activity called "Start Project".  The "Start Project" 
activity shall have an "ES" constraint date equal to the date that the NTP 
was acknowledged, and a zero day duration.

3.3.3.2   Constraint of Last Activity
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Completion of the last activity in the schedule shall be constrained by the 
contract completion date.  Calculation on project updates shall be such 
that if the early finish of the last activity falls after the contract 
completion date, then the float calculation shall reflect a negative float 
on the critical path.  The Contractor shall include as the last activity in 
the project schedule an activity called "End Project".  The "End Project" 
activity shall have an "LF" constraint date equal to the completion date 
for the project, and a zero day duration.

3.3.3.3   Early Project Completion

In the event the project schedule shows completion of the project prior to 
the contract completion date, the Contractor shall identify those 
activities that have been accelerated and/or those activities that are 
scheduled in parallel to support the Contractor’s "early" completion.  
Contractor shall specifically address each of the activities noted in the 
narrative report at every project schedule update period to assist the 
Contracting Officer in evaluating the Contractor’s ability to actually 
complete prior to the contract period.

3.3.4   Interim Completion Dates

Contractually specified interim completion dates shall also be constrained 
to show negative float if the early finish date of the last activity in 
that phase falls after the interim completion date.

3.3.4.1   Start Phase

The Contractor shall include as the first activity for a project phase an 
activity called "Start Phase X" where "X" refers to the phase of work.  The 
"Start Phase X" activity shall have an "ES" constraint date equal to the 
date on which the NTP was acknowledged, and a zero day duration.

3.3.4.2   End Phase

The Contractor shall include as the last activity in a project phase an 
activity called "End Phase X" where "X" refers to the phase of work.  The 
"End Phase X" activity shall have an "LF" constraint date equal to the 
completion date for the project, and a zero day duration.

3.3.4.3   Phase X

The Contractor shall include a hammock type activity for each project phase 
called "Phase X" where "X" refers to the phase of work.  The "Phase X" 
activity shall be logically tied to the earliest and latest activities in 
the phase.

3.3.5   Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems.  Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports.  Failure of the Contractor to 
document the Actual Start and Finish dates on the Daily Quality Control 
report for every in-progress or completed activity, and failure to ensure 
that the data contained on the Daily Quality Control reports is the sole 
basis for schedule updating shall result in the disapproval of the 
Contractor’s schedule and the inability of the Contracting Officer to 
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evaluate Contractor progress for payment purposes.  Updating of the percent 
complete and the remaining duration of any activity shall be independent 
functions.  Program features which calculate one of these parameters from 
the other shall be disabled.

3.3.6   Out-of-Sequence Progress

Activities that have posted progress without all preceding logic being 
satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case 
approval of the Contracting Officer.  The Contractor shall propose logic 
corrections to eliminate all out of sequence progress or justify not 
changing the sequencing for approval prior to submitting an updated project 
schedule.

3.3.7   Negative Lags

Lag durations contained in the project schedule shall not have a negative 
value.

3.4   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.  The data 
disk, reports, and network diagrams required for each submission are 
contained in paragraph SUBMISSION REQUIREMENTS.

3.4.1   Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the Contractor’s planned 
operations for the first 60 calendar days shall be submitted for approval 
within 20 calendar days after the NTP is acknowledged.  The approved 
preliminary schedule shall be used for payment purposes not to exceed 60 
calendar days after NTP.

3.4.2   Initial Project Schedule Submission

The Initial Project Schedule shall be submitted for approval within 40 
calendar days after NTP.  The schedule shall provide a reasonable sequence 
of activities which represent work through the entire project and shall be 
at a reasonable level of detail.

3.4.3   Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress 
Meetings," the Contractor shall submit periodic schedule updates.  These 
submissions shall enable the Contracting Officer to assess Contractor’s 
progress.  If the Contractor fails or refuses to furnish the information 
and project schedule data, which in the judgement of the Contracting 
Officer or authorized representative is necessary for verifying the 
Contractor’s progress, the Contractor shall be deemed not to have provided 
an estimate upon which progress payment may be made.

3.4.4   Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the 
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A.  This exact 
structure is mandatory, even if some fields are not used.

3.5   SUBMISSION REQUIREMENTS
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The following items shall be submitted by the Contractor for the 
preliminary submission, initial submission, and every periodic project 
schedule update throughout the life of the project:

3.5.1   Data Disks

Two data disks containing the project schedule shall be provided.  Data on 
the disks shall adhere to the SDEF format specified in ER 1-1-11, Appendix 
A.

3.5.1.1   File Medium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB of 
data, under the MS-DOS Version 5. or 6.x, unless otherwise approved by the 
Contracting Officer.

3.5.1.2   Disk Label

A permanent exterior label shall be affixed to each disk submitted.  The 
label shall indicate the type of schedule (Preliminary, Initial, Update, or 
Change), full contract number, project name, project location, data date, 
name and telephone number or person responsible for the schedule, and the 
MS-DOS version used to format the disk.

3.5.1.3   File Name

Each file submitted shall have a name related to either the schedule data 
date, project name, or contract number.  The Contractor shall develop a 
naming convention that will ensure that the names of the files submitted 
are unique.  The Contractor shall submit the file naming convention to the 
Contracting Officer for approval.

3.5.2   Narrative Report

A Narrative Report shall be provided with the preliminary, initial, and 
each update of the project schedule.  This report shall be provided as the 
basis of the Contractor’s progress payment request.  The Narrative Report 
shall include:  a description of activities along the 2 most critical 
paths, a description of current and anticipated problem areas or delaying 
factors and their impact, and an explanation of corrective actions taken or 
required to be taken.  The narrative report is expected to relay to the 
Government, the Contractor’s thorough analysis of the schedule output and 
its plans to compensate for any problems, either current or potential, 
which are revealed through that analysis.

3.5.3   Approved Changes Verification

Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission.  The 
Narrative Report shall specifically reference, on an activity by activity 
basis, all changes made since the previous period and relate each change to 
documented, approved schedule changes.

3.5.4   Schedule Reports

The format for each activity for the schedule reports listed below shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
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Late Finish Date, Total Float.  Actual Start and Actual Finish Dates shall 
be printed for those activities in progress or completed.

3.5.4.1   Activity Report

A list of all activities sorted according to activity number.

3.5.4.2   Logic Report

A list of Preceding and Succeeding activities for every activity in 
ascending order by activity number.  Preceeding and succeeding activities 
shall include all information listed above in paragraph Schedule Reports.  
A blank line shall be left between each activity grouping.

3.5.4.3   Total Float Report

A list of all incomplete activities sorted in ascending order of total 
float.  Activities which have the same amount of total float shall be 
listed in ascending order of Early Start Dates.  Completed activities shall 
not be shown on this report.

3.5.4.4   Earnings Report

A compilation of the Contractor’s Total Earnings on the project from the NTP
 until the most recent Monthly Progress Meeting.  This report shall reflect 
the Earnings of specific activities based on the agreements made in the 
field and approved between the Contractor and Contracting Officer at the 
most recent Monthly Progress Meeting.  Provided that the Contractor has 
provided a complete schedule update, this report shall serve as the basis 
of determining Contractor Payment.  Activities shall be grouped by bid item 
and sorted by activity numbers.  This report shall:  sum all activities in 
a bid item and provide a bid item percent; and complete and sum all bid 
items to provide a total project percent complete.  The printed report 
shall contain, for each activity:  the Activity Number, Activity 
Description, Original Budgeted Amount, Total Quantity, Quantity to Date, 
Percent Complete (based on cost), and Earnings to Date.

3.5.5   Network Diagram

The network diagram shall be required on the initial schedule submission 
and on monthly schedule update submissions.  The network diagram shall 
depict and display the order and interdependence of activities and the 
sequence in which the work is to be accomplished.  The Contracting Officer 
will use, but is not limited to, the following conditions to review 
compliance with this paragraph:

3.5.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
from right to left.  The activity number, description, duration, and 
estimated earned value shall be shown on the diagram.

3.5.5.2   Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract 
required interim completion dates, and contract completion dates.

3.5.5.3   Critical Path
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The critical path shall be clearly shown.

3.5.5.4   Banding

Activities shall be grouped to assist in the understanding of the activity 
sequence.  Typically, this flow will group activities by category of work, 
work area and/or responsibility.

3.5.5.5   S-Curves

Earnings curves showing projected early and late earnings and earnings to 
date.

3.6   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting 
or other regular intervals mutually agreed to at the preconstruction 
conference.  During this meeting the Contractor shall describe, on an 
activity by activity basis, all proposed revisions and adjustments to the 
project schedule required to reflect the current status of the project.  
The Contracting Officer will approve activity progress, proposed revisions, 
and adjustments as appropriate.

3.6.1   Meeting Attendance

The Contractor’s Project Manager and Scheduler shall attend the regular 
progress meeting.

3.6.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after the monthly progress meeting.

3.6.3   Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates, 
Remaining Durations, and Cost-to-Date shall be subject to the approval of 
the Contracting Officer.  As a minimum, the Contractor shall address the 
following items on an activity by activity basis during each progress 
meeting.

3.6.3.1   Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently 
in-progress or completed .

3.6.3.2   Time Completion

The estimated Remaining Duration for each activity in-progress.  Time-based 
progress calculations shall be based on Remaining Duration for each 
activity.

3.6.3.3   Cost Completion

The earnings for each activity started.  Payment will be based on earnings 
for each in-progress or completed activity.  Payment for individual 
activities will not be made for work that contains quality defects.  A 
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portion of the overall project amount may be retained based on delays of 
activities.

3.6.3.4   Logic Changes

All logic changes pertaining to NTP on change orders, change orders to be 
incorporated into the schedule, contractor proposed changes in work 
sequence, corrections to schedule logic for out-of-sequence progress, lag 
durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

3.6.3.5   Other Changes

Other changes required due to delays in completion of any activity or group 
of activities include:  1) delays beyond the Contractor’s control, such as 
strikes and unusual weather.  2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary.  3) Changes required to correct a schedule which does 
not represent the actual or planned prosecution and progress of the work.

3.7   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract 
completion date, or any interim milestone date, the Contractor shall 
furnish the following for a determination as to whether or not the 
Contractor is entitled to an extension of time under the provisions of the 
contract:  justification, project schedule data, and supporting evidence as 
the Contracting Officer may deem necessary.  Submission of proof of delay, 
based on revised activity logic, duration, and costs (updated to the 
specific date that the delay occurred) is obligatory to any approvals.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this request. 
 The Contracting Officer’s determination as to the number of allowable days 
of contract extension shall be based upon the project schedule updates in 
effect for the time period in question, and other factual information.  
Actual delays that are found to be caused by the Contractor’s own actions, 
which result in the extension of the schedule, will not be a cause for a 
time extension to the contract completion date.

3.7.2   Submission Requirements

The Contractor shall submit a justification for each request for a change 
in the contract completion date of under 2 weeks based upon the most recent 
schedule update at the time of the NTP or constructive direction issued for 
the change.  Such a request shall be in accordance with the requirements of 
other appropriate Contract Clauses and shall include, as a minimum:

     a.  A list of affected activities, with their associated project 
schedule activity number.

     b.  A brief explanation of the causes of the change.

     c.  An analysis of the overall impact of the changes proposed.

     d.  A sub-network of the affected area.
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Activities impacted in each justification for change shall be identified by 
a unique activity code contained in the required data file.

3.7.3   Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer 
may request an interim update with revised activities for a specific change 
request.  The Contractor shall provide this disk within 4 days of the 
Contracting Officer’s request.

3.8   DIRECTED CHANGES

If the NTP is issued for changes prior to settlement of price and/or time, 
the Contractor shall submit proposed schedule revisions to the Contracting 
Officer within 2 weeks of the NTP being issued.  The proposed revisions to 
the schedule will be approved by the Contracting Officer prior to inclusion 
of those changes within the project schedule.  If the Contractor fails to 
submit the proposed revisions, the Contracting Officer may furnish the 
Contractor with suggested revisions to the project schedule.  The 
Contractor shall include these revisions in the project schedule until 
revisions are submitted, and final changes and impacts have been 
negotiated.  If the Contractor has any objections to the revisions 
furnished by the Contracting Officer, the Contractor shall advise the 
Contracting Officer within 2 weeks of receipt of the revisions.  Regardless 
of the objections, the Contractor shall continue to update the schedule 
with the Contracting Officer’s revisions until a mutual agreement in the 
revisions is reached.  If the Contractor fails to submit alternative 
revisions within 2 weeks of receipt of the Contracting Officer’s proposed 
revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer’s proposed revisions.  The proposed revisions will then 
be the basis for an equitable adjustment for performance of the work.

3.9   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.

    -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers as follows:

SD-01 Data

SD-04 Drawings

SD-06 Instructions

SD-07 Schedules

SD-08 Statements

SD-09 Reports

SD-13 Certificates

SD-14 Samples

SD-18 Records

SD-19 Operation and Maintenance Manuals

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer’s approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the CQC requirements of this 
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contract is responsible for dimensions, the design of adequate connections 
and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor’s 
Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor’s, 
manufacturer’s, or fabricator’s drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer’s Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is one set of ENG Form 4288 listing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor will also be given the 
submittal register as a diskette containing the computerized ENG Form 4288 
and instructions on the use of the diskette.  Columns "d" through "r" have 
been completed by the Government; the Contractor shall complete columns "a" 
and "s" through "u" and submit the forms (hard copy plus associated 
electronic file) to the Contracting Officer for approval within 30 calendar 

SECTION 01330  Page 3



CONTROL TOWER, LUKE AFB, AZ  
DACA09-99-B-0014  

days after Notice to Proceed.  The Contractor shall keep this diskette 
up-to-date and shall submit it to the Government together with the monthly 
payment request.  The approved submittal register will become the 
scheduling document and will be used to control submittals throughout the 
life of the contract.  The submittal register and the progress schedules 
shall be coordinated.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  An additional 60 calendar days shall be 
allowed and shown on the register for review and approval of submittals for 
 refrigeration and HVAC control systems, electrical systems, fire 
protection, and fire detection and alarm system submittals.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Procedures

Submittals shall be made as follows:

3.5.1.1   Computerized Submittal System

The Contractor may, at his option, use a computer database system 
compatible with the Contracting Officer’s computer system and transfer all 
updates by disk.  Computerized versions shall reflect all information shown 
on ENG Forms 4288.

3.5.1.2   Contractor Review

The Contractor’s quality control representative shall review the listing at 
least every 30 days and take appropriate action to maintain an effective 
and updated system.  A copy of the register shall be maintained at the 
jobsite.  Revised and/or updated registers shall be submitted to the 
Contracting Officer at least every 60 days in quadruplicate (complete 
register need not be provided, only those portions containing additions or 
changes).

3.5.1.3   Number of Copies

The Contractor shall provide and original and six copies of all submittals.
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3.5.1.4   Address to Receive Submittals

The Resident Engineer, assigned to the project by the Corps of Engineers, 
will provide the addresses where submittals will by sent by the contractor.

3.5.1.5   Additional Government Approved Submittals

In addition to those specified in PART 1 paragraph SUBMITTAL 
CLASSIFICATION, the following classifications of submittals also require 
Governmental approval:

Mechanical and Electrical Systems, and Fire Protection and Fire Detection
Submittals.

See paragraph "Special Reviews."

3.5.1.6   Certificates of Compliance

Any certificates required for demonstrating proof of compliance of 
materials with specification requirements shall be executed in the number 
of copies required by the above paragraph "Number of Copies."  Each 
certificate shall be signed by an official authorized to certify in behalf 
of the manufacturing company and shall contain the name and address of the 
Contractor, the project name and location, and the quantity and date or 
dates of shipment or delivery to which the certificates apply.  Copies of 
laboratory test reports submitted with certificates shall contain the name 
and address of the testing laboratory and the date or dates of the tests to 
which the report applies.  Certification shall not be construed as 
relieving the Contractor from furnishing satisfactory material, if, after 
tests are performed on selected samples, the material is found not to meet 
the specific requirements.

3.5.1.7   Special Reviews

a.  Fire Protection/Detection Submittals:  The Contractor shall prepare and 
submit, as one integrated submittal, shop drawings for the fire 
protection/detection system.  This submittal shall also include 
sprinkler plans and sections, fire detection and alarm plans and 
risers, and catalog cuts of proposed equipment.  The Contractor shall 
submit proof that the shop drawings were prepared by an engineer 
regularly engaged in fire protection/detection systems for at least 2 
years, and that they are sealed by a registered professional engineer.  
Shop drawings for the fire protection/detection system shall be 
prepared on full-size mylar sheets.  The shop drawings submitted for 
review shall be submitted on full-size blue-line sheets.  After 
updating all deviations, modifications, and changes, the final 
submittal shall be on mylar sheets and will represent the final 
as-built drawings.

b.  Mechanical and Electrical Systems:  The Contractor shall furnish one 
reproducible, unfolded copy of all wiring and control diagrams and 
approved system layout drawings with the operating instructions called 
for under the various headings of these specifications for mechanical 
and electrical systems.

3.5.2   Deviations

For submittals which include proposed deviations requested by the 
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Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  One copies of the submittal will be retained by the 
Contracting Officer and the remaining copies of the submittal will be 
returned to the Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

        -- End of Section --
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SECTION 01410

ENVIRONMENT PROTECTION

1.1   GENERAL REQUIREMENTS

The Contractor shall perform the work minimizing environmental pollution 
and damage as the result of construction operations.  Environmental 
pollution and damage is the presence of chemical, physical, or biological 
elements or agents which adversely affect human health or welfare; 
unfavorably alter ecological balances of importance to human life; affect 
other species of importance to humankind; or degrade the utility of the 
environment for aesthetic, cultural and/or historical purposes.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air, and includes management of visual aesthetics, noise, 
solid waste,  as well as other pollutants.  The environmental resources 
within the project boundaries and those affected outside the limits of 
permanent work shall be protected during the entire duration of this 
contract.

1.1.1   Subcontractors

The Contractor shall ensure compliance with this section by subcontractors.

1.1.1.1   Environmental Protection Plan

The Contractor shall submit an environmental protection plan within 15  
days after receipt of the notice to proceed.  Approval of the Contractor’s 
plan will not relieve the Contractor of responsibility for adequate and 
continuing control of pollutants and other environmental protection 
measures.  The environmental protection plan shall include, but shall not 
be limited to, the following:

a.  A list of Federal, State, and local laws, regulations, and permits 
concerning environmental protection, pollution control and 
abatement that are applicable to the Contractor’s proposed 
operations and the requirements imposed by those laws, 
regulations, and permits.

b.  Methods for protection of features to be preserved within 
authorized work areas like trees, shrubs, vines, grasses and 
ground cover, landscape features, air and water quality, fish and 
wildlife, soil, historical, archaeological, and cultural resources.

c.  Procedures to be implemented to provide the required environmental 
protection, to comply with the applicable laws and regulations, 
and to correct pollution due to accident, natural causes, or 
failure to follow the procedures of the environmental protection 
plan.

d.  Location of the solid waste collection areaused prior to final 
disposal offsite.

e.  Drawings showing locations of any proposed temporary excavations 
or embankments for haul roads, stream crossings, material storage 
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areas, structures, sanitary facilities, and stockpiles of excess 
or spoil materials.

f.  Environmental monitoring plans for the job site, including land, 
water, air, and noise monitoring.

g.  Traffic control plan including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during wet 
weather, and the amount of mud transported onto paved public roads 
by vehicles or runoff.

h.  Methods of protecting surface and ground water during construction 
activities.(refer to the plan submitted by contractor for 
protecting storm drains)

i.  Plan showing the proposed activity in each portion of the work 
area and identifying the areas of limited use or nonuse.  Plan 
should include measures for marking the limits of use areas.

j.  Drawing of borrow area location.  Protection measures required at 
the work site shall apply to the borrow areas including final 
restoration for subsequent beneficial use of the land.

k.  A recycling and waste prevention/minimization plan with a list of 
measures to reduce consumption of energy and natural resources; 
for example:  the possibility to shred fallen trees and use them 
as mulch shall be considered as an alternative to burning or 
burial.

l.  A settling pond removal plan 120 days prior to removal work.  The 
plan shall include the method of removing and testing of the 
collected sediment.

m.  Training for Contractor’s personnel during the construction 
period. 

n.  A plan which includes drawings and methods of FOD control shall be 
submitted for approval to Luke’s QA/project engineer prior to 
beginning of construction activities.

1.1.1.2   Permits

The Contractor shall obtain all needed permits or licenses.  The Government 
will not obtain any permits for this project; see Contract Clause PERMITS 
AND RESPONSIBILITIES.  The State department of natural resources, through 
the national pollutant discharge elimination system (NPDES), requires 
general permits, a notice of intent, and a notice of discontinuation.  The 
Contractor shall be responsible for implementing the terms and requirements 
of the appropriate permits as needed and for payment of all fees.

1.1.1.3   Preconstruction Survey

Prior to starting any onsite construction activities, the Contractor and 
the Contracting Officer shall make a joint condition survey after which the 
Contractor shall prepare a brief report indicating on a layout plan the 
condition of trees, shrubs and grassed areas immediately adjacent to work 
sites and adjacent to the assigned storage area and access routes as 
applicable.  This report will be signed by both the Contracting Officer and 
the Contractor upon mutual agreement as to its accuracy and completeness.
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1.1.1.4   Meetings

The Contractor shall meet with representatives of the Contracting Officer 
to alter the environmental protection plan as needed for compliance with 
the environmental pollution control program.

1.1.1.5   Notification

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the previously mentioned Federal, State or 
local laws or regulations, permits, and other elements of the Contractor’s 
environmental protection plan.  The Contractor shall, after receipt of such 
notice, inform the Contracting Officer of proposed corrective action and 
take such action when approved.  If the Contractor fails to comply 
promptly, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken.  No time 
extensions shall be granted or costs or damages allowed to the Contractor 
for any such suspensions.

1.1.1.6   Litigation

If work is suspended, delayed, or interrupted due to a court order of 
competent jurisdiction, the Contracting Officer will determine whether the 
order is due in any part to the acts or omissions of the Contractor, or 
subcontractors at any tier, not required by the terms of the contract.  If 
it is determined that the order is not due to Contractor’s failing, such 
suspension, delay, or interruption shall be considered as ordered by the 
Contracting Officer in the administration of the contract under the 
contract clause SUSPENSION OF WORK.

1.1.1.7   Previously Used Equipment

The Contractor shall thoroughly clean all construction equipment previously 
used at other sites before it is brought into the work areas, ensuring that 
soil residuals are removed and that egg deposits from plant pests are not 
present; the Contractor shall consult with the USDA jurisdictional office 
for additional cleaning requirements.

1.1.1.8   Payment

No separate payment will be made for work covered under this section; all 
costs associated with this section shall be included in the contract unit 
and/or lump sum prices in the Bidding Schedule.

1.1.2   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify the land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
cleared, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without permission.  No ropes, cables, or guys shall be fastened to 
or attached to any trees for anchorage unless specifically authorized. 
Where such emergency use is permitted, the Contractor shall provide 
effective protection for land and vegetation resources at all times as 
defined in the following subparagraphs.  Stone, earth or other material 
displaced into uncleared areas shall be removed.
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1.1.2.1   Work Area Limits

Prior to any construction, the Contractor shall mark the areas that need 
not be disturbed under this contract.  Isolated areas within the general 
work area which are to be saved and protected shall also be marked or 
fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, the markers shall be visible.  The Contractor’s personnel 
shall be knowledgeable of the purpose for marking and/or protecting 
particular objects.

1.1.2.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.

1.1.2.3   Unprotected Erodible Soils

Earthwork brought to final grade shall be finished as indicated.  Side 
slopes and back slopes shall be protected as soon as practicable upon 
completion of rough grading.  All earthwork shall be planned and conducted 
to minimize the duration of exposure of unprotected soils.  Except in cases 
where the constructed feature obscures borrow areas, quarries, and waste 
material areas, these areas shall not initially be totally cleared.  
Clearing of such areas shall progress in reasonably sized increments as 
needed to use the developed areas as approved by the Contracting Officer.

1.1.2.4   Disturbed Areas

The Contractor shall effectively prevent erosion and control sedimentation 
through approved methods including, but not limited to, the following:

a.  Retardation and control of runoff.  Runoff from the construction 
site or from storms shall be controlled, retarded, and diverted to 
protected drainage courses by means of diversion ditches, benches, 
berms, and by any measures required by area wide plans under the 
Clean Water Act.

b.  Erosion and sedimentation control devices.  The Contractor shall 
construct or install temporary and permanent erosion and 
sedimentation control features as indicated on the drawings.  
Berms, dikes, drains, sedimentation basins, grassing, and mulching 
shall be maintained until permanent drainage and erosion control 
facilities are completed and operative.

c.  Sediment basins.  Sediment from construction areas shall be 
trapped in temporary or permanent sediment basins in accordance 
with the drawings. The basins shall accommodate the runoff of a 
local 5  year storm.  After each storm, the basins shall be pumped 
dry and accumulated sediment shall be removed to maintain basin 
effectiveness.  Overflow shall be controlled by paved weirs or by 
vertical overflow pipes.  The collected topsoil sediment shall be 
reused for fill on the construction site, and/or stockpiled for 
use at another site.  The Contractor shall institute effluent 
quality monitoring programs as required by State and local 
environmental agencies.
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1.1.2.5   [Enter Appropriate Subpart Title Here]

The Contractor’s field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Borrow areas 
shall be managed to minimize erosion and to prevent sediment from entering 
nearby waters.  Spoil areas shall be managed and controlled to limit spoil 
intrusion into areas designated on the drawings and to prevent erosion of 
soil or sediment from entering nearby waters.  Spoil areas shall be 
developed in accordance with the grading plan indicated on the drawings. 
Temporary excavation and embankments for plant and/or work areas shall be 
controlled to protect adjacent areas from despoilment.

1.1.3   WATER RESOURCES

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.

Stormwater drains close to the job site shall be protected from storm 
events.  A plan for protection and monitoring shall be subitted for 
approval to the Luke AFB QA/project engineer.

 Toxic or hazardous chemicals shall not be applied to soil or vegetation 
when such application may cause contamination of the fresh water reserve.  
Monitoring of water areas affected by construction shall be the 
Contractor’s responsibility.  All water areas affected by construction 
activities shall be monitored by the Contractor.

1.1.3.1   Washing and Curing Water

Waste waters directly derived from construction activities shall not be 
allowed to enter water areas.  Waste waters shall be collected and placed 
in retention ponds where suspended material can be settled out or the water 
evaporates to separate pollutants from the water.  Analysis shall be 
performed and results reviewed and approved before water in retention ponds 
is discharged.

1.1.3.2   Cofferdam and Diversion Operations

Construction operations for dewatering, removal of cofferdams, tailrace 
excavation, and tunnel closure shall be controlled at all times to limit 
the impact of water turbidity on the habitat for wildlife and on water 
quality for downstream use.

1.1.3.3   Stream Crossings

Stream crossings shall allow movement of materials or equipment without 
violating water pollution control standards of the Federal, State or local 
government.

1.1.3.4   Fish and Wildlife

The Contractor shall minimize interference with, disturbance to, and damage 
of fish and wildlife.  Species that require specific attention along with 
measures for their protection shall be listed by the Contractor prior to 
beginning of construction operations.

1.1.4   AIR RESOURCES
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Equipment operation and activities or processes performed by the Contractor 
in accomplishing the specified construction shall be in accordance with the 
State’s rules and all Federal emission and performance laws and standards.  
Ambient Air Quality Standards set by the Environmental Protection Agency 
shall be maintained.  Monitoring of air quality shall be the Contractor’s 
responsibility.  All air areas affected by the construction activities 
shall be monitored by the Contractor.  Monitoring results will be 
periodically reviewed by the Government to ensure compliance.

1.1.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the air pollution standards to be exceeded or which would cause a 
hazard or a nuisance.  Sprinkling, chemical treatment of an approved type, 
light bituminous treatment, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.

The contractor shall obtain an earthmoving permit from Maricopa County Air 
Pollution Control prior to start of construction if the total area to be 
dissturbed is greater than 4350 sq ft.  A copy of the permit shall be 
provided to Luke’s QA/project engineer.

1.1.4.2   Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be 
controlled to Federal and State allowable limits at all times.

1.1.4.3   Odors

Odors shall be controlled at all times for all construction activities, 
processing and preparation of materials.

1.1.4.4   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.

1.1.5   WASTE DISPOSAL

Disposal of wastes shall be as specified in Section 02220 DEMOLITION and as 
specified below.

1.1.5.1   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  Handling and disposal shall be 
conducted to prevent contamination.  Segregation measures shall be employed 
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so that no hazardous or toxic waste will become co-mingled with solid 
waste.  The Contractor shall transport solid waste off Government property 
and dispose of it in compliance with Federal, State, and local requirements 
for solid waste disposal.

1.1.5.2   Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
corrective action shall be performed and documented.  This documentation 
will be periodically reviewed by the Government.  Chemical waste shall be 
collected in corrosion resistant, compatible containers.  Collection drums 
shall be monitored and removed to a staging or storage area when contents 
are within 150 mm 150 mm of the top.  Wastes shall be disposed of in 
accordance with Federal and local laws and regulations.

1.1.5.3   Hazardous Wastes

The Contractor shall take sufficient measures to prevent spillage of 
hazardous and toxic materials during dispensing and shall collect waste in 
suitable containers observing compatibility.  The Contractor shall 
transport hazardous waste off Government property and dispose of it in 
compliance with Federal and local laws and regulations.  Spills of 
hazardous or toxic materials shall be immediately reported to the 
Contracting Officer.  Cleanup and cleanup costs due to spills shall be the 
Contractor’s responsibility.

1.1.5.4   Burning

Burning will be allowed only if permitted in other sections of the 
specifications or authorized in writing by the Contracting Officer.  The 
specific time, location, and manner of burning shall be subject to 
approval.  Fires shall be confined to a closed vessel, guarded at all 
times, and shall be under constant surveillance until they have burned out 
or have been extinguished.  Burning shall be thorough reducing the 
materials to ashes.

1.1.6   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

Existing historical, archaeological, and cultural resources within the 
Contractor’s work area will be so designated by the Contracting Officer if 
any has been identified.  The Contractor shall take precautions to preserve 
all such resources as they existed at the time they were first pointed out. 
 The Contractor shall provide and install protection for these resources 
and be responsible for their preservation during the life of the contract.  
If during excavation or other construction activities any previously 
unidentified or unanticipated resources are discovered or found, all 
activities that may damage or alter such resources shall be temporarily 
suspended.  Resources covered by this paragraph include but are not limited 
to: any human skeletal remains or burials; artifacts; shell, midden, bone, 
charcoal, or other deposits; rocks or coral alignments, pavings, wall, or 
other constructed features; and any indication of agricultural or other 
human activities.  Upon such discovery or find, the Contractor shall 
immediately notify the Contracting Officer.

1.1.7   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction.
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1.1.8   RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore landscape features damaged or destroyed during 
construction operations outside the limits of the approved work areas.

1.1.9   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

1.1.10   TRAINING OF CONTRACTOR PERSONNEL

The Contractor’s personnel shall be trained in all phases of environmental 
protection.  The training shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, and installation and care of devices, vegetative covers, and 
instruments required for monitoring purposes to ensure adequate and 
continuous environmental pollution control.

            -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 
30 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
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titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 60 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
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work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor’s plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor’s quality control system.  The CQC Plan shall be submitted 
for review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor’s Management and 
control with the Government’s Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
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the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer, graduate 
architect, or a graduate of construction management, with a minimum of 5 
years construction experience on construction similar to this contract. 
This CQC System Manager shall be on the site at all times during 
construction and shall be employed by the prime Contractor.  The CQC System 
Manager shall be assigned no other duties .  An alternate for the CQC 
System Manager shall be identified in the plan to serve in the event of the 
System Manager’s absence.  The requirements for the alternate shall be the 
same as for the designated CQC System Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager for the following areas: 
electrical, mechanical, civil, and structural.  These individuals may be 
employees of the prime or subcontractor; be responsible to the CQC System 
Manager; be physically present at the construction site during work on 
their areas of responsibility; have the necessary education and/or 
experience in accordance with the experience matrix listed herein.  These 
individuals may perform other duties but must be allowed sufficient time to 
perform their assigned quality control duties as described in the Quality 
Control Plan.

Experience Matrix

   Area                                              Qualifications
                                                                        

a.      Civil                                 Graduate Civil Engineer with
                                              2 years experience in the
                                              type of work being performed
                                              on this project or technician
                                              with 5 yrs related experience

b.      Mechanical                            Graduate Mechanical Engineer
                                              with 2 yrs experience or
                                              person with 5 yrs related
                                              experience

c.      Electrical                            Graduate Electrical
                                              Engineer with 2 yrs
                                              related experience or
                                              person with 5 yrs
                                              related experience

d.      Structural                            Graduate Structural
                                              Engineer with 2 yrs
                                              experience or person with
                                              5 yrs related experience

3.4.4   Additional Requirement

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
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Quality Management For Contractors".  This course is periodically offered 
on an as needed basis for specific contracts when the proposed CQC System 
Manager has not previously attended the training. The Contracting Officer 
or Authorized Representative shall be informed at the Preconstruction 
Conference if this service is needed. A nominal charge will apply to cover 
reproduction of the required manual. The CQC System Manager may be 
accepted, at the Contracting Officer’s discretion, conditioned upon 
completion of the course.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that protion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
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sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 48 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase
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Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check
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The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician’s testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $1,000 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor’s control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor’s testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Corps of 
Engineers Division Laboratory, f.o.b., at the address to be furnished by 
the Government.  
Coordination for each specific test, exact delivery location, and dates 
will be made through the Resident/Area Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor’s CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
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any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor’s Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer’s Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor’s assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government’s additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

SECTION 01451  Page 10



CONTROL TOWER, LUKE AFB, AZ  
DACA09-99-B-0014  

j.  Contractor’s verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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CONSTRUCTION RECORD DRILLED PIERS

PIER
NO

DATE
PLACED

SIZE
SHAFT/BELL

GROUND
ELEV.

W.T.
ELEV.

BOTTOM ELEV.
PLAN/ACTUAL

TOP
ELEV.

DEPTH DRILLED
OVERBURDEN/BEARING

CASING1

LENGTH/STICKUP
DRILLING2

BEGIN/END
CONCRETE2

BEGIN/END
CONCRETE

CU. YDS
REMARKS3

1 Distance from ground surface to casing, -top casing above ground, -top casing below ground
2 Clock time beginning & end of indicated operation
3 Include bearing strata description, casing description, and concrete compressive strength
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SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES

1.1   GENERAL REQUIREMENTS

1.1.1   Site Plan

The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any area to be fenced and used by the Contractor, the 
number of trailers to be used, avenues of ingress/egress to the fenced area 
and details of the fence installation.  Any areas which may have to be 
graveled to prevent the tracking of mud shall also be identified.  The 
Contractor shall also indicate if the use of a supplemental or other 
staging area is desired.

1.1.2   Identification of Employees

The Contractor shall be responsible for furnishing to each employee, and 
for requiring each employee engaged on the work to display, identification 
as approved and directed by the Contracting Officer.  Prescribed 
identification shall immediately be delivered to the Contracting Officer 
for cancellation upon release of any employee.  When required, the 
Contractor shall obtain and provide fingerprints of persons employed on the 
project.  Contractor and subcontractor personnel shall wear identifying 
markings on hard hats clearly identifying the company for whom the employee 
works.

1.1.3   Employee Parking

Contractor employees shall park privately owned vehicles in an area 
designated by the Contracting Officer.  This area will be within reasonable 
walking distance of the construction site.  Contractor employee parking 
shall not interfere with existing and established parking requirements of 
the military installation.

1.2   AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1   Payment for Utility Services

The Government will make all reasonably required utilities available to the 
Contractor from existing outlets and supplies, as specified in the 
contract.  Unless otherwise provided in the contract, the amount of each 
utility service consumed shall be charged to or paid for by the Contractor 
at prevailing rates charged to the Government or, where the utility is 
produced by the Government, at reasonable rates determined by the 
Contracting Officer.  The Contractor shall carefully conserve any utilities 
furnished without charge.

1.2.2   Meters and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the 
Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meter bases (Government will provide 
meters) required to measure the amount of each utility used for the purpose 
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of determining charges.  The Contractor shall notify the Contracting 
Officer, in writing, 5 working days before final electrical connection is 
desired so that a utilities contract can be established.  The Government 
will provide a meter and make the final hot connection after inspection and 
approval of the Contractor’s temporary wiring installation.  The Contractor 
shall not make the final electrical connection.

1.2.3   Advance Deposit

An advance deposit for utilities consisting of an estimated month’s usage 
or a minimum of $50.00 will be required.  The last monthly bills for the 
fiscal year will normally be offset by the deposit and adjustments will be 
billed or returned as appropriate.  Services to be rendered for the next 
fiscal year, beginning 1 October, will require a new deposit.  Notification 
of the due date for this deposit will be mailed to the Contractor prior to 
the end of the current fiscal year.

1.2.4   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, the Contractor shall notify the Contracting Officer, in 
writing, 5 working days before termination is desired.  The Government will 
take a final meter reading, disconnect service, and remove the meters.  The 
Contractor shall then remove all the temporary distribution lines, meter 
bases, and associated paraphernalia.  The Contractor shall pay all 
outstanding utility bills before final acceptance of the work by the 
Government.

1.2.5   Sanitation

The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Contracting Officer. 
 Government toilet facilities will not be available to Contractor’s 
personnel.

1.2.6   Telephone

The Contractor shall make arrangements and pay all costs for telephone 
facilities desired.

1.3   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN

1.3.1   Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a 
weatherproof glass-covered bulletin board not less than 915 by 1220 mm in 
size for displaying the Equal Employment Opportunity poster, a copy of the 
wage decision contained in the contract, Wage Rate Information poster, and 
other information approved by the Contracting Officer.  The bulletin board 
shall be located at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.  
Legible copies of the aforementioned data shall be displayed until work is 
completed.  Upon completion of work the bulletin board shall be removed by 
and remain the property of the Contractor.

1.3.2   Project and Safety Signs

The requirements for the signs, their content, and location shall be as 
shown on the drawings.  The signs shall be erected within 15 days after 
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receipt of the notice to proceed.  The data required by the safety sign 
shall be corrected daily, with light colored metallic or non-metallic 
numerals.  Upon completion of the project, the signs shall be removed from 
the site.

1.4   PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  
The Contractor’s traffic on roads selected for hauling material to and from 
the site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.  The Contractor shall be responsible 
for the repair of any damage to roads caused by construction operations.

1.4.1   Haul Roads

The Contractor shall, at its own expense, construct access and haul roads 
necessary for proper prosecution of the work under this contract.  Haul 
roads shall be constructed with suitable grades and widths; sharp curves, 
blind corners, and dangerous cross traffic shall be avoided.  The 
Contractor shall provide necessary lighting, signs, barricades, and 
distinctive markings for the safe movement of traffic.  The method of dust 
control, although optional, shall be adequate to ensure safe operation at 
all times.  Location, grade, width, and alignment of construction and 
hauling roads shall be subject to approval by the Contracting Officer.  
Lighting shall be adequate to assure full and clear visibility for full 
width of haul road and work areas during any night work operations.  Upon 
completion of the work, haul roads designated by the Contracting Officer 
shall be removed.

1.4.2   Barricades

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazard during both day and night.

1.5   CONTRACTOR’S TEMPORARY FACILITIES

1.5.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities within the construction area at the designated site.  Government 
office and warehouse facilities will not be available to the Contractor’s 
personnel.

1.5.2   Storage Area
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The Contractor shall construct a temporary fence around trailers and 
materials.  The fence shall be as indicated on drawings.  Trailers, 
materials, or equipment shall not be placed or stored outside the fenced 
area unless such trailers, materials, or equipment are assigned a separate 
and distinct storage area by the Contracting Officer away from the vicinity 
of the construction site but within the military boundaries.  Trailers, 
equipment, or materials shall not be open to public view with the exception 
of those items which are in support of ongoing work on any given day.  
Materials shall not be stockpiled outside the fence in preparation for the 
next day’s work.  Mobile equipment, such as tractors, wheeled lifting 
equipment, cranes, trucks, and like equipment, shall be parked within the 
fenced area at the end of each work day.

1.5.3   Supplemental Storage Area

Upon Contractor’s request, the Contracting Officer will designate another 
or supplemental area for the Contractor’s use and storage of trailers, 
equipment, and materials.  This area may not be in close proximity of the 
construction site but shall be within the military boundaries.  Fencing of 
materials or equipment will not be required at this site; however, the 
Contractor shall be responsible for cleanliness and orderliness of the area 
used and for the security of any material or equipment stored in this area. 
 Utilities will not be provided to this area by the Government.

1.5.4   Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in 
a state of good repair.  Trailers which, in the opinion of the Contracting 
Officer, require exterior painting or maintenance will not be allowed on 
the military property.

1.5.5   Maintenance of Storage Area

Fencing shall be kept in a state of good repair and proper alignment.  
Should the Contractor elect to traverse, with construction equipment or 
other vehicles, grassed or unpaved areas which are not established 
roadways, such areas shall be covered with a layer of gravel as necessary 
to prevent rutting and the tracking of mud onto paved or established 
roadways; gravel gradation shall be at the Contractor’s discretion.  Grass 
located within the boundaries of the construction site shall be mowed for 
the duration of the project.  Grass and vegetation along fences, buildings, 
under trailers, and in areas not accessible to mowers shall be edged or 
trimmed neatly.

1.5.6   New Building

In the event a new building is constructed for the temporary project field 
office, it shall be a minimum 3.6 m in width, 5 m in length and have a 
minimum of 2.1 m headroom.  It shall be equipped with approved electrical 
wiring, at least one double convenience outlet and the required switches 
and fuses to provide 110-120 volt power.  It shall be provided with a work 
table with stool, desk with chair, two additional chairs, and one legal 
size file cabinet that can be locked.  The building shall be waterproof, 
shall be supplied with heater, shall have a minimum of two doors, electric 
lights, a telephone, a battery operated smoke detector alarm, a sufficient 
number of adjustable windows for adequate light and ventilation, and a 
supply of approved drinking water.  Approved sanitary facilities shall be 
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furnished.  The windows and doors shall be screened and the doors provided 
with dead bolt type locking devices or a padlock and heavy duty hasp bolted 
to the door.  Door hinge pins shall be non-removable.  The windows shall be 
arranged to open and to be securely fastened from the inside.  Glass panels 
in windows shall be protected by bars or heavy mesh screens to prevent easy 
access to the building through these panels.  In warm weather, air 
conditioning capable of maintaining the office at 50 percent relative 
humidity and a room temperature 11 degrees C below the outside temperature 
when the outside temperature is 35 degrees C, shall be furnished.  Any new 
building erected for a temporary field office shall be maintained by the 
Contractor during the life of the contract and upon completion and 
acceptance of the work shall become the property of the Contractor and 
shall be removed from the site.  All charges for telephone service for the 
temporary field office shall be borne by the Contractor, including long 
distance charges up to a maximum of $75.00 per month.

1.5.7   Security Provisions

Adequate outside security lighting shall be provided at the Contractor’s 
temporary facilities.  The Contractor shall be responsible for the security 
of its own equipment; in addition, the Contractor  shall notify the 
appropriate law enforcement agency requesting periodic security checks of 
the temporary project field office.

1.6   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.

1.7   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, the Contractor shall furnish and 
erect temporary project safety fencing at the work site.  The safety 
fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 1.1 m high, supported and 
tightly secured to steel posts located on maximum 3 m centers, constructed 
at the approved location.  The safety fencing shall be maintained by the 
Contractor during the life of the contract and, upon completion and 
acceptance of the work, shall become the property of the Contractor and 
shall be removed from the work site.

1.8   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored.

1.9   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, 
and equipment from within the fenced area, the fence shall be removed and 
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will become the property of the Contractor.  Areas used by the Contractor 
for the storage of equipment or material, or other use, shall be restored 
to the original or better condition.  Gravel used to traverse grassed areas 
shall be removed and the area restored to its original condition, including 
top soil and seeding as necessary.

        -- End of Section --
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